


This is a draft planning document: dates and duration have not been verified by Project Manager. (NOTE: * indicates proposed VHA involvement)



[illegible]

[illegible]

i	Task Name	Duration	Start	Finish	4th Quarter			1st Quarter			2nd Quarter			3rd Quarter		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
	9.1.3 Request other beta volunteers (if needed)	1 day	3/7/03	3/7/03												
	9.1.4 Distribute requirements to requesting sites	20 days	1/31/03	2/27/03												
	9.1.5 Determine appropriate beta sites	5 days	2/28/03	3/6/03												
	9.2 Software Beta Verification Process	36 days?	3/7/03	4/25/03												
	9.2.1 Deliver software and documentation to QA	1 day?	3/7/03	3/7/03												
	9.2.2 QA Review	10 days	3/10/03	3/21/03												
	9.2.3 Changes as requested by QA	10 days	3/24/03	4/4/03												
	9.2.4 QA distributes and collects beta agreements	5 days	4/7/03	4/11/03												
	9.2.5 Certified as beta ready	10 days	4/14/03	4/25/03												
	9.3 Beta Testing	112 days?	4/28/03	9/30/03												
	9.3.1 Site #1	52 days?	4/28/03	7/8/03												
	9.3.1.1 Install Beta Site #1	2 days	4/28/03	4/29/03												
	9.3.1.2 * Train beta #1 users	2 days	4/30/03	5/1/03												
	9.3.1.3 Provide technical and user support to site #1	30 days	5/9/03	6/19/03												
	9.3.1.4 Beta #1 Bug fixes as needed	5 days	6/20/03	6/26/03												
	9.3.1.5 Retest and re-release beta #1	5 days	6/27/03	7/3/03												
	9.3.1.6 Compile beta #1 site feedback	2 days	7/4/03	7/7/03												
	9.3.1.7 Continue tech support until deployment	1 day?	7/8/03	7/8/03												
	9.3.2 Site #2-5	63 days?	7/4/03	9/30/03												
	9.3.2.1 Install Beta Site	10 days	7/4/03	7/17/03												
	9.3.2.2 * Train beta sites	20 days	7/18/03	8/14/03												
	9.3.2.3 Provide technical and user support to site	40 days	7/18/03	9/11/03												
	9.3.2.4 Bug fixes as needed	5 days	9/12/03	9/18/03												
	9.3.2.5 Retest and re-release	5 days	9/19/03	9/25/03												
	9.3.2.6 Compile beta feedback	2 days	9/26/03	9/29/03												
	9.3.2.7 Continue tech support until deployment	1 day?	9/30/03	9/30/03												
	9.4 Documentation	174 days	2/6/03	10/7/03												
	9.4.1 User Manual	25 days	2/6/03	3/12/03												
	9.4.1.1 Draft	15 days	2/6/03	2/26/03												
	9.4.1.2 Test against software	5 days	2/27/03	3/5/03												
	9.4.1.3 Format for beta release	5 days	3/6/03	3/12/03												
	9.4.2 Technical and Installation Manuals	11 days	3/6/03	3/20/03												
	9.4.2.1 Draft from programmers	1 day	3/6/03	3/6/03												
	9.4.2.2 Verify existing and develop additional technical c	5 days	3/7/03	3/13/03												
	9.4.2.3 Produce draft document for beta	5 days	3/14/03	3/20/03												
	9.4.3 Quick Reference Guides	148 days	3/13/03	10/6/03												
	9.4.3.1 Design Quick Reference (QR)	5 days	3/13/03	3/19/03												
	9.4.3.2 Draft QR	10 days	3/20/03	4/2/03												
	9.4.3.3 Final QR for Deployment	5 days	9/30/03	10/6/03												

[illegible]


[illegible]

[illegible]

[illegible]

[illegible]

This is a draft planning document: dates and duration have not been verified by Project Manager. (NOTE: * indicates proposed VHA involvement)



[illegible]