

Integrated Behavioral Health, Estimated Labor for one year, assuming 24 sites									
	Function	Skill	Est. time	Unit	Hours	# and type of events	Total hours	FTE	
	Development								
	Development of Technical Specs.	Developer	2	weeks	80		80		
	Development of IBH MUMPS Application	Developer	3--5	Months	480		480		
	Development of IBH GUI Application	Developer	3--5	Months	480		480		
	Development of IBH MUMPS User Manual	Developer/Tech Writer/Clinical Review	6	weeks	240		240		
	Development of IBH GUI User Manual	Developer/Tech Writer/Clinical Review	6	weeks	240		240		
	Development of IBH MUMPS Technical Manual	Developer/Tech Writer	3	weeks	120		120		
	Development of IBH GUI Technical Manual	Developer/Tech Writer	3	weeks	120		120		
	Development of IBH MUMPS Installation Manual	Developer/Tech Writer	2	weeks	80		80		
	Development of IBH GUI Installation Manual	Developer/Tech Writer	2	weeks	80		80		
	Review for HIPAA Compliance		3	days	48	2	people	48	
	Clincial Review of Application	Clinical	2	weeks	80		80		
	Develop testing scripts	Technical	3	days	24		24		
	Develop testing scripts	Clinical	3	days	24		24		
	SME Review / BHMIS Meeting	SME	4	days	32		32		
	Alpha Test	Technical	2	day	16		16		
	Beta Test	Technical	3	day	24		24		

Subtotal Hours of Development					2,168			2,168	1.17
Installation									
	On-Site Installation and training	Technical	1 day	8	OPTIONAL.... Not included in final estimate				
	On-Site Installation and training	Clinical	1 day	8					
	Travel for Installation Staff	Technical/Clinical	2 day	32					
	Help desk support for remote install on RPMS server	Technical	0.5 day	4		50 sites		200	
	Develop materials for Area Orientations	Technical/Clinical	5 days	40				40	
	On-Site Area Orientation	Technical	1 day	8		12 Areas		96	
	On-Site Area Orientation	Clinical	1 day	8		12 Areas		96	
	Area Orientation Travel	Technical	2 days	16		12 Areas		192	
	Area Orientation Travel	Clinical	2 days	16		12 Areas		192	
Subtotal Hours per site installation					164	12 Areas		816	0.44
IBH Training - Includes Deployment and Training on both Roll&Scroll and GUI									
	Development of training materials MUMPS & GUI (Developer)	Developer	10 days	80				80	
	Development of training materials MUMPS & GUI (Technical Writer)	Technical Writer	15 days	120				120	
	Development of training materials MUMPS & GUI (Trainer Review)	Trainer Review	5 day	40				40	

	Development of training materials MUMPS & GUI (Clinical Review)	Clinical Review	5 day	40			40	
	Maintenance of training materials MUMPS & GUI	Developer, Tech Writer, Clinical Review.	5 day	40			40	
	Preparation and logistics	Management analyst	1.5 day	12	24 sessions		288	
	Room set up	Technical trainer	1 day	8	24 sessions		192	
	Classroom training sessions	Technical trainer	2 day	16	24 sessions		384	
		Clinical trainer	2 day	16	24 sessions		384	
	Travel for training staff		2 day	32	24 sessions		768	
	Followup/troubleshooting after training		2 day	16	24 sessions		384	
	Subtotal Hours for 24 BHS v3.0 training sessions			100	24 sessions		2,720	1.46
	User Support							
	ITSC Support Center triage	Support Center staff	0.05 yr	104	1 yr ongoing		104	0.06
	Tier 2 User Support	Technical	0.25 yr	520	1 yr ongoing		520	0.28
		Clinician	0.25 yr	520	1 yr ongoing		520	0.28
	Application Support	Developer	0.1 yr	208	1 yr ongoing		208	0.11

Subtotal Hours per year for User Support					1,352	1	year ongoing	1,352	0.73
Project Coordination/Management									
	Project Coordinator	Management Analyst	0.4 yr		728	1	yr ongoing	728	
Subtotal Hours per year for Overall Project Coordination/Management					728	1	yr ongoing	728	0.40
TOTAL HOURS								5,616	3.02
	Based on previous experience it is unreasonable to expect 1 or 2 individuals to provide the level of user support and training outlined in this document. It is suggested that 3 - 4 individuals handle the workload for the various BH applications. Reallistically, the IHS may have								

Comments
Hours for development could grow to 800 hours.
Mike L. assigned to development. Hours for development could grow to 800 hours.
Review of all deliverables
The ITSC portion of SME only
The ITSC portion of Alpha Test only
The ITSC portion of Beta Test only

[illegible]

Coordinating date, location, and on-site tech support.
Includes re-producing the training materials, registration, coordination.
two trainers one provides clinical context
2 days * 2 people (Roundtrip travel)
Assumes approx. 2 hours a week of helpdesk support.
Providing end-user technical support to the user community.
Providing I/T/U BH clinical support as a Subject Matter Experts on projects and initiatives.
Troubleshooting, patches, enhancement, versions.

DataCom coordination of project activities to include: coordination, meetings, trade shows, reports, etc.
** Comment