



DW1 Timeline

- Begin data export by December 1, 2003
- Integrated step-wise loading and testing of data over 9-10 months
- Include historical load of data (encounters dated October 1, 2000 to present).
- Run in parallel with current production systems (NPIRS & ORYX) for a year
- Go-no-go decision on new DW mid summer of 2004