

CLARIFICATION LOG

LA OLSON & ASSOCIATES 406-656-2244

2526 GRAND AVENUE

BILLINGS, MONTANA 59102 FAX 406-655-9497

BLACKFEET COMMUNITY HOSPITAL

C168

Expansion & Renovation – Phases 1 & 2 Browning, Montana

16-Nov-01

Number	Subject	ISSUED	REMARKS
01	Miscellaneous post-addendum items	18 November 99	PCO #01
02	Miscellaneous doors	3 December 99	Submittal 12
02a	Doors and hardware at 1537-1	21 March O1	
03	Insulation of return air ducts	13 December 99	Clarification O1
04	Floor mats (at entries)	21 December	Submittal O4
O4a	Floor mats – follow-up	30 December	colors for logo
05	Supply & return air diffusers & grilles	22 December	Submittal 20/PCO #04
06	Tile backer board	5 January 2000	09255/09310
07	Aluminum door operation	5 January	Submittal 27
08	Equipment screen at courtyard	11 February	RFI 38
09	Deflection track/perimeter isolation	29 February	
10	Door frame paint colors	16 March	
11	Light fixture paint colors	16 March	
12	Delete glass block partitions at ENT/Audiology	17 March	
13	Deflection track – fire-resistive joints	31 March	
14	Detailing at the canopy – area B	17 April	
15	HWP-1 and HWP-2 sizes	8 May	
16	Support of existing tube steel beam	30 May	Trip report #000525
17	Revised rim elevations	31 May	
18	Roofing – wind uplift requirements	8 June	07532/Submittal 82
19	Miscellaneous plumbing items	12 June	
20	Sump pump in elevator pit	6 July	Re. 9 May memo
21	Radiation shielding in dental area	14 July	Deletion of lead GWB
21a	Radiation shielding in dental area	8 December	Void - Clarification 21
21b	Radiation shielding in dental area	21 December	Define extent of lead
22	Finish tile flooring in Toilet 1315 (physical the	rapy) 8 August	Add new tile
23	Louver L-2	10 August	Correct louver size
24	AC paving grade elevation	15 August	
25	Conduit for Speaker/Intercom System	21 August	Cable to be by Owner
26	Air flow in dental operatories	13 October	
27	Wheel stops.	11 September	Delete wheel stops.

CLARIFICATION LOG

LA OLSON & ASSOCIATES 2526 GRAND AVENUE BILLINGS, MONTANA 59102
406/656-2244 FAX 406/655-9497

BLACKFEET COMMUNITY HOSPITAL Expansion & Renovation – Phases 1 & 2

16.11.01

Number	Subject	ISSUED	REMARKS
28	Irrigation sprinkler connection to manhole	15 September	
29	Sequence of operation for isolation room control		
29a	Sequence of operation for isolation room	14 June 01	
30	Air handler condensate pumps	25 September	
31	Chain link fence fabric	9 October	Pending
32	Secondary electrical service runs	13 October	Change by utility co.
33	Prime coat for hot mixed asphalt paving	19 October	
34	Painting revisions in urgent care clinic	27 December	
35	Ceramic tile wall patterns in Toilet 1315	12 January 01	Service unit request.
36	Autoclave coordination	17 January	Equipment by owner.
37	Finishes in Corridors 1311 and 1343	18 January	
38	Ceilings at alcove 1403 and Alcove 1507	22 January	
39	Soffit dimensions at 1511 and 1544	1 February	Coordinate with
			casework by owner.
40	Medical vacuum pump installation	14 February	Equipment 201/ofci
40a	Medical vacuum pump follow-up	1 March	Questions by sub.
40b	Medical vacuum pump follow-up	22 May	Electrical connections
40c	Medical vacuum pump follow-up	12 July	Gas alarm connections
40d	Medical vacuum pump follow-up (part 2)	23 July	Gas alarm connections
41	Column cover offsets	8 March	Submittal 86 & 86-R1
42	Change of wall assembly	8 March	
43	Television locations in north lobby	13 March	
	•		
44	Hot water hose bib in ambulance garage	13 March	
45	Bollards at site lighting	14 March	
46	Base cabinet in Treadmill 1564	16 March	Service unit request.
47	Viewbox in Ortho 1555	21 March	Service unit request.
48	Miscellaneous paint colors.	26 March	Guardrails etc
48a	Miscellaneous paint colors, continued	26 April	
48b	Miscellaneous paint & other colors, continued	10 May	
48c	Miscellaneous colors	18 May	
49	Wing walls at roof elevator vestibule	20 April	
50	Power for garage security camera	20 April	
51	Room 1453, return air	23 April	

CLARIFICATION LOG

LA OLSON & ASSOCIATES 2526 GRAND AVENUE BILLINGS, MONTANA 59102
406/656-2244 FAX 406/655-9497

BLACKFEET COMMUNITY HOSPITAL Expansion & Renovation – Phases 1 & 2

16.11.01

<u>Number</u>	Subject	ISSUED	REMARKS
52 53 54	Fresh air intake hood, IH-4 NOT USED NOT USED	16 May	
55 56 57	Dental exhaust hood Door hardware changes 1520/1522/1523/1524/1526/1 Carbon monoxide detector in ambulance garage	16 May 527 22 May 27 June	Change to locksets
58 59 60	Room 1573 and air discharge; EF-9 Door and hardware changes – door 1565-1 Handicap parking signage	10 July 20 July 24 July	
61 62 63	Light fixtures at Lobby 1402 Floor pattern revisions at Lobby 1402 Misc. finishes at 1081, 1087, 1092, 0193 & 109	25 July 4 September 95 10 Oct	Remedial work Remedial work
64 65 66	5	24 October 12 November 14 November	
67	Fabric for canvas hide at skylight soffit	15 November	