

YRTC PRE-OPERATIONAL PLANNING STEPS

David Sprenger, MD

Behavioral Health Consultant

California Area Indian Health Service



Early Milestones



2001

- Tribal Leaders Voted

2003

- PJD Approved
- Building Site Search Started

2011

- POR Approved

Program Development Milestones



2012

- Southern California Land Purchased
- Facility Designed
- YRTC Development Team Convened
- Clinical Model Foundation Drafted
- Staffing Plan Drafted

2013

- Policies and Procedures Drafted
- Design meetings conducted throughout year until design completion 12/2013

Program Development Milestones cont'd.



2014

Construction Contract Awarded & Construction Started

- DHCS Agrees to Reimburse for California Youth Who Receive Treatment Out-of-State
- “Lessons Learned” from other YRTC’s
- Met with CMS, Medi-Cal, and Tribal Advisor to the Governor
- Initialized Riverside County Office of Education Partnership

Program Development Milestones cont'd.



2015

- Hiring Administrator
- Finalizing Riverside County Office of Education Partnership
- OGC Attorneys Researching Licensure, Billing, & Sweat Lodge
- Meeting with State Regarding 1115 Waiver
- Starting Procurement Process for Equipment
- Establishing Process to Accept Donations/Artwork
- Establishing MOU with Primary Care Facility/Emergency Response Facility
- Recruiting Staff

Move-In Process (2016)

