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	519
	2003
	NS
	Narragansett Indian Health Center
(Narragansett Indian Tribe of Rhode Island)
[$1,375M / 1.556M]
	Charlestown, RI
	R
	HHSI102200400002C  11/21/2003
	ES-S
(PR) [SKS]
	DESIGN START:  August 9, 2004
DESIGN COMPLETE:  May 1, 2011
CONSTRUCTION START:   October  31, 2011
CONSTRUCTION COMPLETE:  April 28, 2013
STATUS COMMENT:  T-I Mod No. 3 was executed in May and stipulates the Tribe to meet progress milestones or the contract will be terminated and the funding retuned to IHS.  The 1st milestone is for confirmation of all funding secured by the Tribe by Aug 31, 2011.  IHS has transferred all funding to the Tribe in the amount of $1.375M.

	521
	2006
	PO
	Cowlitz Health Center
Cowlitz Tribe
[$1,010,500/$1,956,700]
	Longview, WA
	E&M
	HHSI102200600012C 05/17/2006
	ES-S
(MW)
[RL]
	DESIGN START:  August 2006
DESIGN COMPLETE:  Nov 2008
CONSTRUCTION START:  Nov 2008
CONSTRUCTION COMPLETE:  June 2011
STATUS COMMENT:  Project complete except minor punch list and communication sys.  City inspection OK’d w/ Occupancy permit.  As-built In-Progress.  Bldg dedication = 6/24/11.  Move-In= 6/27; Open for business 7/5/11.  LD still in effect. 

	522
	2006
	PO
	Cow Creek Satellite Clinic
Cow Creek Band of Umpqua Tribe of Indians
[$1M/$3.184M]
	Canyonville, OR
	E&M
	HHSI102200600007C 3/22/2007

	ES-S
(MW)
[RL]
	DESIGN START:  June 2010
DESIGN COMPLETE:  May 2011
CONSTRUCTION START:  July 2011
CONSTRUCTION COMPLETE:  Sept 2012
STATUS COMMENT:  New location out of flood plain.  EA appvd by PAO 1/11.  IHS provided 65% design review comments.  100% CD received and reviewed by IHS.  No outstanding issues.  Final CD underway.

	524
	2006
	PO
	Makah Health Center
Makah Indian Tribe of the Makah Indian Reservation
[$2M/$2,684.M]
	Neah Bay, WA
	R
	HHSI102200600009C 05/24/2006
	ES-S
(MW)
[RL]
	DESIGN START:  March 1, 2012
DESIGN COMPLETE:  December 1, 2012
CONSTRUCTION START:  February 1, 2013
CONSTRUCTION COMPLETE: January 31, 2014
STATUS COMMENT: Tribe signed Mod No. 1 In June 2011 to include project milestone dates and if not met the project will be canceled.  The 1st milestone is for the Tribe to hire a PM by Sept 1, 2011. After the re-design is complete the NEPA will need to be updated.  To date the Tribe has been transferred $116,350 of the $2M approved by IHS.

	525
	2006
	AK
	Hooper Bay Sub-Reg Clinic – YKHC – Village of Hopper Bay
[$1.7M/$8.021M]
	Hooper Bay, AK
	NS
	HHSI102200600010C 5/9/2007
	ES-S
(MW)
[JB]
	DESIGN START:  
DESIGN COMPLETE: May 2007 
CONSTRUCTION START: June 2007
CONSTRUCTION COMPLETE:  July 2009
STATUS COMMENT: Project complete – Dedication August 18, 2009.  Need final Financial Report showing 0 balance, then close out contract.

	526
	2006
	AK
	Kake Clinic Exp
SEARHC Village of Kake
[$2M/$3.881M]
	Kake, AK
	NS
	HHSI102200600008C 6/16/2006
	ES-S
(MW)
[JB]
	DESIGN START:  April 30, 2006
DESIGN COMPLETE: December 15, 2006
CONSTRUCTION START:  August, 2007
CONSTRUCTION COMPLETE:  June 2009
STATUS COMMENT:  All work complete.  Grand Opening 8/21/09.  Need final Financial Report showing 0 balance, then close out contract.

	527
	2006
	CA
	Shingle Springs Rancheria Health Clinic
Shingle Springs Band of Miwok Indians
[$2M/$8.5M]
	El Dorado County, CA
	R
	HHSI102200600011C 7/25/2006
	ES-S
(MW)
[JB]
	DESIGN START:  Aug 08
DESIGN COMPLETE:  Oct 2009
CONSTRUCTION START: Sept Jan 2010
CONSTRUCTION COMPLETE:   Oct 2011
STATUS COMMENT:  Building enclosure complete.  Rough in of mechanical and electrical nearing completion.  Interior framing and finish underway.  On schedule for Oct 2011 completion.

	528
	2006
	BE
	Peter Christian Health Clinic Replacement
Lac du Flambeau Band of Lake Superior Chippewa Indians[$2M/$5M]
	Lac du Flambeau, WI
	R
	HHSI102200600020C 8/31/07
	ES-S
(MW)
[JB]
	DESIGN START:  May 2007
DESIGN COMPLETE:  October 2007
CONSTRUCTION START:  July 2008
CONSTRUCTION COMPLETE:    July 2009
STATUS COMMENT:  Grand Opening 10/1/09.  Need final Financial Report showing 0 balance, then close out contract. 

	529
	2008
	BE
	Bad River Replacement Clinic  [$2M/$5.7M]
	Bad River, WI
	R
	HHSI102200900003C 9/22/09
	ES-S
(MW)
[JB]
	DESIGN START:  Sept 2009
DESIGN COMPLETE:  Feb 2010
CONSTRUCTION START: Sept 2010
CONSTRUCTION COMPLETE:  Oct 2011
STATUS COMMENT:   Building exterior closure nearing completion as of June 2011.  Interior framing complete, and mechanical and electrical rough in nearing completion.  Interior finishes under way.   Project on schedule to complete in Oct 2011.  

	530
	2008
	PO
	Warm Springs Clinic Renovation
[$1.23M/$1.32]
	Warm Springs, OR
	E
	HHSI102200900010C 1/4/10
	ES-S
(MW)
[RL]
	DESIGN START:  Nov 2010
DESIGN COMPLETE:  Jan 2010
CONSTRUCTION START:  Was April 2011 – Now ?????
CONSTRUCTION COMPLETE:  Was Aug 2011 – Now ????
STATUS COMMENT:  Need NEPA approved by PAO.  Tribe was reminded of this requirement again on 3/16/11 and again on 6/5/11. Tribe has been transferred $26,740 to date for completion of the NEPA.   The Tribe has completed the design and issued an IFB and received 2 over budget bids.  They are negotiating with the low bidder and may reduce scope to enable award.  The Tribe understands no additional IHS funding will be transferred until the NEPA is approved by PAO.   Need schedule update from Tribe.


















LEGEND FOR IHS AREAS:		LEGEND FOR DES:
AQ	=	Albuquerque		DES	=	Division of Engineering Services, OEHE, IHS	
AK	=	Alaska		ES-D	=	Engineering Services-Dallas			
BE	=	Bemidji		ES-S	=	Engineering Services-Seattle 			  
BI	=	Billings		OEHE	=	Office of Environmental Health and Engineering 	  
CA	=	California	CO	=	DES Contracting Officer 				
NS	=	Nashville	PM	=	DES Project Manager					       
PO	=	Portland	MW	=	Monica Weaver, ES-Seattle
LEGEND FOR PROJECT TYPE:	SKS	=	Suresh Shah, ES-Dallas
E	=	expansion	PR	=	Paul Reed, ES-Seattle
E & M	=	expansion and modernization	RL	=	Ray Leong, ES-Seattle
NS	=	new satellite	JB 	= 	John Bausch, ES - Seattle  
R	=	replacement	


















SAP Contract (Completed-Closed Out-Achieved)
Project No. 501	Purcell Outpatient Clinic					Project No. 516	YKHC Toksook Bay Regional Clinic
Project No. 502	Mariposa Indian Health Clinic					Project No. 517	Campo Satellite Clinic –Southern Indian Health Council
Project No. 503	Tribal Medical & Dental Clinic-The Klamath Tribes			Project No. 518	Chenega Bay Health Clinic – Chugachmiut Village
Project No. 504	Pueblo Jemez Health and Dental Clinic				Project No. 519	
Project No. 505	Stigler Clinic –Choctaw Nation of Oklahoma			Project No. 520	Chippewa Cree Health Center – Rocky Boy Indian Reservation
Project No. 506	Yreka Clinic – Karuk Tribe of California				Project No. 521	
Project No. 507	Ho-Chunk Health Care Center					Project No. 522	
Project No. 508	White Swan Health Clinic – Yakama Nation				Project No. 523	Siletz Clinic Expansion – Conf. Tribes of Siletz Indians
Project No. 509	Santa Ysabel Health Care Facility				Project No. 524	
Project No. 510	Inchelium Health Care Facility – Colville Tribe			Project No. 525
Project No. 511	Reno-Sparks Indian Colony Clinic				Project No. 526
Project No. 512	Las Vegas Paiute Colony Health Care Facility			Project No. 527
Project No. 513	Roger Saux Health Center – Quinault Indian Nation			Project No. 528
Project No. 514	Pechanga HC – Riverside-San Bernardino Co Ind. Health – canceled	Project No. 529
Project No. 515	Bois Forte Health Clinic of Minnesota Chippewa Tribe			Project No. 530
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