2nd QUARTER FY 12 SAP PROJECT STATUS	1/3/2012
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	519
	2003
	NS
	Narragansett Indian Health Center
(Narragansett Indian Tribe of Rhode Island)
[$1,375M / 1.556M]
	Charlestown, RI
	R
	HHSI102200400002C  11/21/2003
	ES-S
(PR) [SKS]
	DESIGN START:  August 9, 2004
DESIGN COMPLETE:  May 1, 2011
CONSTRUCTION START:   April 01, 2012
CONSTRUCTION COMPLETE:  April 28, 2013
STATUS COMMENT:  IHS has approved Mod No. 5; third extension to the contract for the Tribe to secure all required funding for construction and award a construction contract no later than April 01, 2012.  IHS has transferred all funding (except medical equipment) to the Tribe in the amount of $1.375M in 2004.


	521
	2006
	PO
	Cowlitz Health Center
Cowlitz Tribe
[$1,010,500/$1,956,700]
	Longview, WA
	E&M
	HHSI102200600012C 05/17/2006
	ES-S
(MW)
[RL]
	DESIGN START:  August 2006
DESIGN COMPLETE:  Nov 2008
CONSTRUCTION START:  Nov 2008
CONSTRUCTION COMPLETE:  June 2011
STATUS COMMENT:  Project complete ready for closeout.  Need zero balance final financial report. 


	522
	2006
	PO
	Cow Creek Satellite Clinic
Cow Creek Band of Umpqua Tribe of Indians
[$1M/$3.184M]
	Canyonville, OR
	E&M
	HHSI102200600007C 3/22/2007

	ES-S
(MW)
[RL]
	DESIGN START:  June 2010
DESIGN COMPLETE:  May 2011
CONSTRUCTION START:  October 2011
CONSTRUCTION COMPLETE:  Sept 2012
STATUS COMMENT:  Construction ongoing.  All IHS funding in the amount of $1M has been transferred to the Tribe.


	524
	2006
	PO
	Makah Health Center
Makah Indian Tribe of the Makah Indian Reservation
[$2M/$2,684.M]
	Neah Bay, WA
	R
	HHSI102200600009C 05/24/2006
	ES-S
(MW)
[RL]
	DESIGN START:  March 1, 2012
DESIGN COMPLETE:  December 1, 2012
CONSTRUCTION START:  February 1, 2013
CONSTRUCTION COMPLETE: January 31, 2014
STATUS COMMENT: The Tribe is working to meet the 2nd milestone to award a design contract by March 1, 2012.  The Tribe will use a design/build approach for a modular building to be funded entirely with the IHS SAP program funding.  An RFP was issued on 12/19/11 with an award date of 2/27/12.   To date the Tribe has been transferred $116,350 of the $2M approved by IHS.


	525
	2006
	AK
	Hooper Bay Sub-Reg Clinic – YKHC – Village of Hopper Bay
[$1.7M/$8.021M]
	Hooper Bay, AK
	NS
	HHSI102200600010C 5/9/2007
	ES-S
(MW)
[JB]
	DESIGN START:  
DESIGN COMPLETE: May 2007 
CONSTRUCTION START: June 2007
CONSTRUCTION COMPLETE:  July 2009
STATUS COMMENT: Project complete – Dedication August 18, 2009.  Need final Financial Report showing 0 balance, then close out contract.  Tribe expects to provide the Financial Report by the end of January.




	527
	2006
	CA
	Shingle Springs Rancheria Health Clinic
Shingle Springs Band of Miwok Indians
[$2M/$8.5M]
	El Dorado County, CA
	R
	HHSI102200600011C 7/25/2006
	ES-S
(MW)
[JB]
	DESIGN START:  Aug 08
DESIGN COMPLETE:  Oct 2009
CONSTRUCTION START: Sept Jan 2010
CONSTRUCTION COMPLETE:   Oct 2011
STATUS COMMENT:  Completed in October 2011.  Ready for closeout.  Need zero balance final financial report.

	529
	2008
	BE
	Bad River Replacement Clinic  [$2M/$5.7M]
	Bad River, WI
	R
	HHSI102200900003C 9/22/09
	ES-S
(MW)
[JB]
	DESIGN START:  Sept 2009
DESIGN COMPLETE:  Feb 2010
CONSTRUCTION START: Sept 2010
CONSTRUCTION COMPLETE:  Oct 2011
STATUS COMMENT:  Completed in October 2011.  Ready for closeout.  Need zero balance final financial report.
  

	530
	2008
	PO
	Warm Springs Clinic Renovation
[$1.23M/$1.32]
	Warm Springs, OR
	E
	HHSI102200900010C 1/4/10
	ES-S
(MW)
[RL]
	DESIGN START:  Nov 2010
DESIGN COMPLETE:  Jan 2011
CONSTRUCTION START:  ??? 2012 
CONSTRUCTION COMPLETE:  ??? 2012 
STATUS COMMENT:  Tribe has been transferred $26,740 to date for completion of the NEPA.  Tribe submitted NEPA to PAO 12/2/11.  PAO provided comments to Tribe and is awaiting revised NEPA submittal.  Schedule will be updated after NEPA is approved.



























LEGEND FOR IHS AREAS:		LEGEND FOR DES:
AQ	=	Albuquerque		DES	=	Division of Engineering Services, OEHE, IHS	
AK	=	Alaska		ES-D	=	Engineering Services-Dallas			
BE	=	Bemidji		ES-S	=	Engineering Services-Seattle 			  
BI	=	Billings		OEHE	=	Office of Environmental Health and Engineering 	  
CA	=	California	CO	=	DES Contracting Officer 				
NS	=	Nashville	PM	=	DES Project Manager					       
PO	=	Portland	MW	=	Monica Weaver, ES-Seattle
LEGEND FOR PROJECT TYPE:	SKS	=	Suresh Shah, ES-Dallas
E	=	expansion	PR	=	Paul Reed, ES-Seattle
E & M	=	expansion and modernization	RL	=	Ray Leong, ES-Seattle
NS	=	new satellite	JB 	= 	John Bausch, ES-Seattle  
R	=	replacement	


















SAP Contract (Completed-Closed Out-Achieved)
Project No. 501	Purcell Outpatient Clinic					Project No. 516	YKHC Toksook Bay Regional Clinic
Project No. 502	Mariposa Indian Health Clinic					Project No. 517	Campo Satellite Clinic –Southern Indian Health Council
Project No. 503	Tribal Medical & Dental Clinic-The Klamath Tribes			Project No. 518	Chenega Bay Health Clinic – Chugachmiut Village
Project No. 504	Pueblo Jemez Health and Dental Clinic				Project No. 519	
Project No. 505	Stigler Clinic –Choctaw Nation of Oklahoma			Project No. 520	Chippewa Cree Health Center – Rocky Boy Indian Reservation
Project No. 506	Yreka Clinic – Karuk Tribe of California				Project No. 521	
Project No. 507	Ho-Chunk Health Care Center					Project No. 522	
Project No. 508	White Swan Health Clinic – Yakama Nation				Project No. 523	Siletz Clinic Expansion – Conf. Tribes of Siletz Indians
Project No. 509	Santa Ysabel Health Care Facility				Project No. 524	
Project No. 510	Inchelium Health Care Facility – Colville Tribe			Project No. 525
Project No. 511	Reno-Sparks Indian Colony Clinic				Project No. 526	Kake Clinic Expansion – SEARCH Village Kake
Project No. 512	Las Vegas Paiute Colony Health Care Facility			Project No. 527
Project No. 513	Roger Saux Health Center – Quinault Indian Nation			Project No. 528	Lac du Flambeau – Health Clinic replacement
Project No. 514	Pechanga HC – Riverside-San Bernardino Co Ind. Health – canceled	Project No. 529
Project No. 515	Bois Forte Health Clinic of Minnesota Chippewa Tribe			Project No. 530
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