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Site, City, State

Real 
Property 
Unique 

Identifier

Description/ 
Installation

Building 
Number GSF

Facility 
Replacement 
Value (FRV)

Approval 
to 

Demolish   
FY,Qtr

Completio
n of 

Demolition 
FY,Qtr

Status  
(see 

note 1)

Annual O&M  
Cost Savings

Table #1  Demolition Projects by OPDIV and Site
(FY 2008 – FY2010)

Actual or Planned

IHS PHS Indian Hospital, CHINLE, AZ 2290 11468 02001 3052 147,436$       FY07, Q4 FY08, Q2 A 3,377$             
IHS PHS Indian Hospital, CHINLE, AZ 2296 11468 02005 2728 131,784$       FY07, Q4 FY08, Q2 A 3,018$             
IHS PHS Indian Hospital, CHINLE, AZ 2293 11468 02003 2728 131,784$       FY07, Q4 FY08, Q2 A 3,018$             
IHS PHS Indian Hospital, CHINLE, AZ 2536 11468 04012 768 36,744$         FY07, Q2 FY08, Q4 A 850$                
IHS PHS Indian Hospital, FORT DEFIANCE, AZ 2642 11469 03012 1488 73,265$         FY07, Q4 FY08, Q2 A 9,356$             
IHS PHS Indian Hospital, FORT DEFIANCE, AZ 2640 11469 03009 1255 61,792$         FY07, Q4 FY08, Q2 A 7,891$             
IHS PHS Indian Hospital, FORT DEFIANCE, AZ 2637 11469 03010 1231 61,792$         FY07, Q4 FY08, Q2 A 7,740$             
IHS PHS Indian Medical Center, PHOENIX, AZ 4048 11473 00007 2650 223,782$       FY07, Q4 FY09, Q4 A 4,751$             
IHS PHS Indian Hospital, SAN CARLOS, AZ 4144 11477 00240 1294 110,355$       FY07, Q4 FY09, Q4 A 3,374$             
IHS PHS Indian Hospital, SAN CARLOS, AZ 6628 11477 00394 1100 93,820$         FY07, Q4 FY09, Q4 A 2,869$             
IHS Sells Indian Hospital, SELLS, AZ 4826 11482 00590 1294 61,308$         FY06, Q2 FY08, Q4 A 2,961$             
IHS Sells Indian Hospital, SELLS, AZ 4825 11482 00589 1294 61,308$         FY06, Q2 FY08, Q4 A 2,961$             
IHS Sells Indian Hospital, SELLS, AZ 4824 11482 00588 1294 61,308$         FY06, Q2 FY08, Q4 A 2,961$             
IHS Sells Indian Hospital, SELLS, AZ 4827 11482 00591 1294 61,308$         FY06, Q2 FY08, Q4 A 2,961$             
IHS Sells Indian Hospital, SELLS, AZ 4838 11482 00605 924 43,778$         FY06, Q2 FY08, Q4 A 2,114$             
IHS Sells Indian Hospital, SELLS, AZ 4848 11482 0610T 672 57,310$         FY07, Q1 FY08, Q4 A 865$                
IHS Sells Indian Hospital, SELLS, AZ 4837 11482 00604 480 40,935$         FY07, Q1 FY08, Q4 A 618$                
IHS Sells Indian Hospital, SELLS, AZ 4836 11482 00603 480 40,935$         FY07, Q1 FY08, Q4 A 618$                
IHS Sells Indian Hospital, SELLS, AZ 4828 11482 00592 1294 61,909$         FY08, Q4 FY08, Q4 P 2,961$             
IHS PHS Institutional Support Fac, WINDOW ROCK, AZ 3019 11485 04004 1064 52,388$         FY07, Q4 FY08, Q1 C 3,709$             
IHS PHS Institutional Support Fac, WINDOW ROCK, AZ 2998 11485 00036 1014 89,867$         FY05, Q1 FY08, Q4 A 303$                
IHS PHS Indian Hospital-FT BELKNAP, HARLEM, MT 1878 11503 00002 816 37,903$         FY09, Q4 FY10, Q4 P 3,147$             
IHS PHS Indian Hospital-FT BELKNAP, HARLEM, MT 1882 11503 00003 21932 6,316,197$    FY09, Q4 FY10, Q4 P -$                
IHS No. Cheyenne Health Ctr, LAME DEER, MT 6406 11504 00002 185 14,849$         FY08, Q4 FY08, Q4 P -$                
IHS No. Cheyenne Health Ctr, LAME DEER, MT 1914 11504 00005 387 31,087$         FY08, Q4 FY08, Q4 P -$                
IHS PHS Institutional Support Fac, POPLAR, MT 1948 11505 00041 1188 54,631$         FY08, Q4 FY09, Q4 P 1,231$             
IHS PHS Indian Hospital, CROWNPOINT, NM 3179 11511 04005 648 57,430$         FY05, Q4 FY08, Q4 A 1,124$             
IHS PHS Indian Hospital, FT YATES, ND 126 11524 T1008 2072 381,830$       FY07, Q3 FY08, Q4 A 23,742$           
IHS PHS Institutional Support Fac, TALIHINA, OK 3819 11536 00201 94774 26,202,206$  FY09, Q4 FY10, Q4 P -$                
IHS PHS Institutional Support Fac, PINE RIDGE, SD 287 11545 0N32A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 282 11545 0N27A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 286 11545 0N31A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 285 11545 0N30A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 284 11545 0N29A 43 1,937$          FY07, Q4 FY08, Q1 C 10$                 
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(FY 2008 – FY2010)
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IHS PHS Institutional Support Fac, PINE RIDGE, SD 283 11545 0N28A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 281 11545 0N26A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 279 11545 0N24A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 278 11545 0N23A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 277 11545 0N22A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 276 11545 0N21A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 275 11545 0N20A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 288 11545 0N33A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Institutional Support Fac, PINE RIDGE, SD 280 11545 0N25A 43 1,937$           FY07, Q4 FY08, Q1 C 10$                  
IHS PHS Indian Hospital, Rapid City, SD 343 11546 T1001 672 53,377$         FY08, Q4 FY09, Q4 P 1,537$             
IHS PHS Indian Hospital, Sisseton, SD 469 11548 00004 14950 4,170,690$    FY09, Q4 FY10, Q4 P 143,873$         
IHS PHS Indian Hospital, Sisseton, SD 468 11548 00001 2600 490,821$       FY09, Q4 FY10, Q4 P 14,813$           
IHS PHS Indian Hospital, Sisseton, SD 470 11548 00005 2217 418,520$       FY09, Q4 FY10, Q4 P 9,383$             
IHS PHS Indian Hospital, Sisseton, SD 471 11548 00006 1648 128,144$       FY09, Q4 FY10, Q4 P 3,070$             
IHS PHS Indian Hospital, Sisseton, SD 472 11548 00007 1303 101,318$       FY09, Q4 FY10, Q4 P 2,427$             
IHS PHS Indian Hospital, Sisseton, SD 476 11548 01001 1280 99,529$         FY09, Q4 FY10, Q4 P 802$                
IHS PHS Indian Hospital, Sisseton, SD 479 11548 T4504 320 24,882$         FY09, Q4 FY10, Q4 P 229$                
IHS PHS Indian Hospital, Sisseton, SD 6298 11548 T1003 150 11,634$         FY09, Q4 FY10, Q4 P
IHS PHS Indian Medical Center, GALLUP, NM 3365 11969 04008 980 86,854$         FY07, Q4 FY08, Q2 A 3,124$             
IHS PHS Indian Health Station, PINON, AZ 3456 11976 02001 4117 805,614$       FY07, Q3 FY08, Q4 A 7,765$             
IHS PHS Indian Health Station, PINON, AZ 3455 11976 02000 960 187,853$       FY07, Q3 FY08, Q4 A 1,811$             
IHS PHS Indian Health Center, LAVEEN, AZ 4426 12676 00555 2900 556,453$       FY07, Q2 FY09, Q4 A -$                
IHS PHS Indian Health Center, TEEC NOS POS, AZ 3515 30550 03000 5519 1,187,499$    FY07, Q4 FY08, Q2 A 22,368$           
IHS PHS Indian Health Center, TEEC NOS POS, AZ 3517 30550 03002 1488 73,265$         FY07, Q4 FY08, Q2 A 4,500$             
IHS PHS Indian Health Center, TEEC NOS POS, AZ 3518 30550 03003 1488 73,265$         FY07, Q4 FY08, Q2 A 4,500$             
IHS PHS Indian Health Center, TEEC NOS POS, AZ 3516 30550 03001 1488 73,265$         FY07, Q4 FY08, Q2 A 4,500$             

IHS Total 196,082 $43,371,142 $248,584
NIH Hamilton, MT 0021 RML 21 2, 843 $119,548 FY08,Q1 FY08,Q3 P $0
NIH Hamilton, MT 0016 RML 16 3,520 $1,333,904 FY05,Q4 FY08,Q4 D Not Avail
NIH Hamilton, MT 0017 RML 17 2,975 $410,937 FY05,Q4 FY08,Q4 D Not Avail
NIH Total 6,495 $1,864,389 $0

HHS Grand Total 544,231 $223,719,653 $5,905,997
Note 1:  STATUS = “P” for Planning; “A” for Approved; “D” for In Design; “IP” for Demolition In Progress; “C” for Demolition Complete ß More than one may be applicable.

Note 2 (CDC): Pittsburgh bldgs 22 and 23 have been deactivated with utilities off since 1990. FPAA approved for demolition; Non-mission critical and under-utilized.
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Approval 
to Dispose

Turnover 
to GSA for 

Disposal
FY##,Q## FY##,Q##

CDC None -- -- -- -- -- -- -- -- --
$0 0 $0

FDA Davisville, Rhode Island Bldg 336 Davisville Quonset $449,271 4,100 FY08,Q1 FY09,Q4 P $0
$449,271 4,100 $0

IHS PHS Institutional Support Fac, PHILADELPHIA, MS 3666 11500 2 $172,571 2,400 FY06, Q1 FY08, Q4 A  $-   
IHS PHS Institutional Support Fac, PHILADELPHIA, MS 3667 11500 4 $58,163 1,456 FY06, Q1 FY08, Q4 A  $-   
IHS PHS Institutional Support Fac, PHILADELPHIA, MS 3668 11500 5 $58,163 1,456 FY06, Q1 FY08, Q4 A  $-   
IHS PHS Institutional Support Fac, PHILADELPHIA, MS 3669 11500 6 $50,333 1,260 FY06, Q1 FY08, Q4 A  $-   
IHS PHS Indian Health Center, DULCE, NM 7812 11512 2009 $116,982 1,442 FY06, Q4 FY08, Q4 A $30,286
IHS PHS Indian Health Center, PAWNEE, OK 3810 11534 2 $3,247,766 18,786 FY08, Q2 FY08, Q4 P  $-   
IHS PHS Indian Health Center, PAWNEE, OK 3811 11534 3 $269,646 3,544 FY08, Q2 FY08, Q4 P  $-   
IHS PHS Indian Health Center, PAWNEE, OK 3812 11534 4 $101,802 1,338 FY08, Q2 FY08, Q4 P  $-   
IHS PHS Indian Health Center, PAWNEE, OK 3813 11534 5 $263,645 1,525 FY08, Q2 FY08, Q4 P  $-   
IHS PHS Indian Health Center, PAWNEE, OK 3815 11534 7 $85,215 1,120 FY08, Q2 FY08, Q4 P  $-   
IHS PHS Indian Hospital, FORT DEFIANCE, AZ 2547 11469 35 $1,381,068 15,583 FY08, Q4 FY08, Q4 P $15,213
IHS PHS Indian Hospital, CHEROKEE, NC 3677 11521 58 $56,616 1,283 FY08, Q4 FY08, Q4 P  $-   
IHS PHS Indian Hospital, CHEROKEE, NC 3676 11521 57 $56,218 1,274 FY08, Q4 FY08, Q4 P  $-   
IHS PHS Indian Health Station, WAKPALA, SD 593 14669 1 $353,820 1,920 FY08, Q4 FY08, Q4 P  $-   
IHS PHS Indian Health Center, PEACH SPRINGS, AZ 4418 11975 816 $32,411 712 FY06, Q4 FY09, Q4 A $1,933
IHS PHS Indian Health Center, CLINTON, OK 6608 11529 217 $305,778 3,770 FY08, Q3 FY09, Q4 P $8,889
IHS Quentin N Burdick Memorial Hospital, ND 19 11522 66 $99,233 2,115 FY08, Q4 FY09, Q4 P $3,533
IHS PHS Indian Health Center, Ft Totten 76 11523 20 $170,328 2,017 FY08, Q4 FY09, Q4 P $92,543
IHS PHS Institutional Support Fac, PINE RIDGE, SD 269 11545 0102A $6,787,036 34,470 FY08, Q4 FY09, Q4 P $39,679
IHS PHS Institutional Support Fac, PINE RIDGE, SD 159 11545 102 $4,745,983 16,816 FY08, Q4 FY09, Q4 P  $-   
IHS PHS Institutional Support Facility, Rosebud, SD 465 11547 T1003 $84,346 1,040 FY08, Q4 FY09, Q4 P $1,311
IHS PHS Institutional Support Facility, Rosebud, SD 344 11547 1 $155,715 1,920 FY08, Q4 FY09, Q4 P $393
IHS PHS Indian Hospital, Sisseton, SD 474 11548 00N01 $114,217 2,644 FY08, Q4 FY09, Q4 P $2,696
IHS PHS Indian Hospital, Sisseton, SD 475 11548 00N02 $97,629 2,260 FY08, Q4 FY09, Q4 P $2,304
IHS PHS Institutional Support Fac, WHITE EARTH, MN 1646 11499 0304A $16,075 336 FY09, Q4 FY09, Q4 P $10
IHS PHS Institutional Support Fac, WHITE EARTH, MN 1645 11499 0302A $16,075 336 FY09, Q4 FY09, Q4 P $10
IHS PHS Institutional Support Fac, WHITE EARTH, MN 1642 11499 304 $72,148 1,508 FY09, Q4 FY09, Q4 P  $-   
IHS PHS Institutional Support Fac, WHITE EARTH, MN 1641 11499 302 $57,938 1,211 FY09, Q4 FY09, Q4 P  $-   
IHS PHS Institutional Support Fac, WHITE EARTH, MN 1643 11499 311 $86,118 1,000 FY09, Q4 FY09, Q4 P  $-   
IHS PHS Indian Hospital, CROW AGENCY, MT 1828 11502 21 $6,581,219 24,055 FY09, Q4 FY09, Q4 P  $-   
IHS PHS Indian Health Center, CLINTON, OK 3777 11529 201 $2,919,211 10,450 FY09, Q4 FY09, Q4 P $80,011

CDC Total

Table #2  Disposal (by excess) Projects by OPDIV and Site
(FY 2008 – FY 2010)

Site, City, State

Real 
Property 
Unique 

Identifier

GSF
Facility 

Replacement 
Value (FRV)

Status   
(see note 

1)

Description/ 
Installation

FDA Total

Building 
Number

Annual 
O&M      
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P
D
I
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IHS PHS Indian Health Center, CLINTON, OK 3788 11529 213 $460,703 2,500 FY09, Q4 FY09, Q4 P $15,306
IHS PHS Indian Health Center, CLINTON, OK 3778 11529 202 $479,499 2,602 FY09, Q4 FY09, Q4 P $13,939
IHS PHS Indian Health Center, CLINTON, OK 3780 11529 204 $324,335 1,760 FY09, Q4 FY09, Q4 P $7,004
IHS PHS Indian Health Center, CLINTON, OK 3782 11529 206 $90,834 1,120 FY09, Q4 FY09, Q4 P $3,018
IHS PHS Indian Health Center, CLINTON, OK 3779 11529 203 $165,042 2,035 FY09, Q4 FY09, Q4 P $3,016
IHS PHS Indian Health Center, CLINTON, OK 3784 11529 208 $64,881 800 FY09, Q4 FY09, Q4 P $2,156
IHS PHS Indian Health Center, CLINTON, OK 3781 11529 205 $154,418 1,904 FY09, Q4 FY09, Q4 P $1,283
IHS PHS Indian Health Center, CLINTON, OK 3789 11529 215 $53,122 655 FY09, Q4 FY09, Q4 P $1,147
IHS PHS Indian Health Center, CLINTON, OK 3790 11529 216 $6,569 81 FY09, Q4 FY09, Q4 P $30
IHS PHS Indian Health Station, SANTO DOMINGO PUEBLO, NM 1493 11986 2000 $512,890 2,632 FY09, Q4 FY09, Q4 P $77,441
IHS PHS Indian Health Station, SANTO DOMINGO PUEBLO, NM 1494 11986 2001 $174,601 896 FY09, Q4 FY09, Q4 P $40,559
IHS PHS Indian Health Center, HAYS MT 1998 12665 205 $320,497 1,687 FY09, Q4 FY09, Q4 P  $-   
IHS PHS Indian Health Center, PRYOR, MT 2036 14673 1 $352,841 1,955 FY09, Q4 FY09, Q4 P  $-   
IHS PHS Indian Health Station, SELAWIK, AK 872 30064 300 $352,680 884 FY09, Q4 FY09, Q4 P  $-   
IHS PHS Indian Health Station, NOORVIK, AK 873 30554 300 $352,680 884 FY09, Q4 FY09, Q4 P  $-   
IHS Aniak Health Center, ANIAK,  AK 877 30555 101 $184,149 1,288 FY09, Q4 FY09, Q4 P  $-   
IHS PHS Indian Health Station, SAVOONGA, AK 1280 61096 300 $371,154 884 FY09, Q4 FY09, Q4 P  $-   
IHS PHS Indian Hospital-FT BELKNAP, MT 6405 11503 125 $15,468 185 FY09, Q4 FY10, Q4 P  $-   
IHS PHS Indian Health Center, KYLE, SD 520 12669 00C06 $178,734 960 FY09, Q4 FY10, Q4 P  $-   
IHS PHS Institutional Support Fac, Keams Canyon, AZ 3983 11470 104 $103,997 1,196 FY10, Q4 FY10, Q4 P $454
IHS PHS Indian Hospital, Sacaton, AZ 4093 11475 464 $68,120 1,452 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4082 11475 45 $16,889 200 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4083 11475 201 $9,887,248 32,634 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4084 11475 202 $323,851 3,835 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4086 11475 206 $66,149 1,410 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4087 11475 208 $58,831 1,254 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4088 11475 410 $67,979 805 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4089 11475 411 $154,030 1,824 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4090 11475 461 $87,449 1,864 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4091 11475 462 $68,120 1,452 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4092 11475 463 $68,120 1,452 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4094 11475 465 $59,112 1,260 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Sacaton, AZ 4095 11475 466 $59,112 1,260 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Health Station, CASA BLANCA (GRANDE), AZ 4099 11476 452 $253,282 1,320 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Health Center, Schurz, NV 4170 11480 236 $141,320 1,641 FY10, Q4 FY10, Q4 P $-   
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IHS PHS Indian Health Center, Schurz, NV 4171 11480 237 $165,519 1,922 FY10, Q4 FY10, Q4 P  $-   
IHS No. Cheyenne Health Ctr, LAME DEER, MT 6225 11504 4 $168,413 2,098 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Owyhee, NV 4347 11507 830 $31,995 656 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Owyhee, NV 4347 11507 831 $31,995 656 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Hospital, Owyhee, NV 4349 11507 832 $24,142 495 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Health Center, FORT DUCHESNE, UT 7945 11550 75 $259,281 3,196 FY10, Q4 FY10, Q4 P $26,822
IHS PHS Indian Health Center, BYLAS, AZ 4421 12660 306 $51,169 600 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Health Center, BYLAS, AZ 4420 12660 305 $297,646 1,536 FY10, Q4 FY10, Q4 P  $-   
IHS PHS Indian Health Station, HOTEVILLA DINNEBITO, AZ 4423 12661 628 $143,921 702 FY10, Q4 FY10, Q4 P  $-   

$45,886,255 253,479 $470,986
NIH None -- -- -- -- -- -- -- -- --

$91,541,776 503,102 $941,972

$182,975,056 1,003,488 $1,883,944

IHS Total

NIH Total

HHS Grand Total

Appendix B
6 26 November 2007



Starting    
FY##,Qtr# City & State Existing # 

Leases
Reporting 
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Complete 
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FY##,Qtr#
Comments

(FY 2008 – FY2010)

Table #5  HHS LEASED SPACE -- PLANNED CONSOLIDATIONS 
(Addressing issues of “Right Size”, "Right Cost" and "Right Condition" of the Inventory)

FY09,Q1
to White Oak/ 
Silver Spring, 
MD

1 FDA OC 36,120 59,348 NA NA NA NA FY09,Q2
This center will occupy Building 
1.  A portion of the Parklawn 
Building will be vacated.

FY09,Q3
to White Oak/ 
Silver Spring, 
MD

5 FDA CDRH 298,432 257,664 NA NA NA NA FY09,Q4 This center will occupy Building 
66

FY10,Q1
to White Oak/ 
Silver Spring, 
MD

3 FDA OC & ORA 256,101 277,700 NA NA NA NA FY10,Q2
These centers will occupy 
Buildings 31 and 32. 
Consolidated USF is estimated.

829,988 797,964
-- None -- IHS -- -- -- -- -- -- -- -- --

0 0

FY08, Q3
Research 
Triangle Park, 
ND

Existing # 
Leases LRP-

010194, LRP-
0397454

NIH NIEHS 63,000 60,000 Project underway, below 
prospectus

FY09,Q3 Rockville, 
MD

GS-11B-30184, 
GS-11B-80561, 
GS-11B-01909, 
LRP-040088, 
LRP-069973, 
LRP-079752, 
LRP-089977, 
LRP-109867, 
LRP-109868, 
LRP-109869

NIH

NCI, 
NIDCD, 
CIT, OD, 
ORS

453,500 478,800 FY06,Q3

Project underway: As part of FY 
07 Prospectus Cycle - - Existing 
leases to be extended to 2011 to 
allow full and open competition.

FY10,Q3 Bethesda, MD
GS-11B-01786, 
LRP-030195, 
LRP-0302109

NIH NIAID 294,400 297,100

Project underway: As part of FY 
08 Prospectus Cycle. Presently, 
being chnaged to FY 10 
Prospectus Cycle to allow all 
leases to be coterminous until 
2012.

FDA Total

IHS Total
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Procure-
ment 

Documents 
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Lease 
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FY##,Qtr#

Complete 
Leasehold 
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FY##,Qtr#

Complete 
Move-in 

FY##,Qtr#
Comments

(FY 2008 – FY2010)

Table #5  HHS LEASED SPACE -- PLANNED CONSOLIDATIONS 
(Addressing issues of “Right Size”, "Right Cost" and "Right Condition" of the Inventory)

FY11,Q3

Bethesda, 
MD, 
Rockville, 
MD

GS-11B-01268, 
GS-11B-01413, 
GS-11B-01414, 
GS-11B-01415

NIH NIA, 
NICHD 123,106 123,100 Program of Requirements to start 

in FY 08

FY11,Q3 Bethesda, MD

LRP-020083, 
LRP-040085, 
LRP-050196, 
LRP-069974, 
LRP-0702114, 
LRP-0801100, 
LRP-089976, 
LRP-1001105

NIH

NIDDK, 
NHGRI, 
NCCAM, 
NCRR, 
NIAMS

310,000 310,000
Project underway:  Will start next 
year as part of the FY 09 
Prospectus Cycle

1,244,006 1,269,000

FY09,Q1 Chicago, IL GS-05B-16346, 
GS-05B-16704 PSC

ACF, CMS, 
FOH, 
HRSA, 
ITSC, OCR, 
OGC, OIG, 
ORHA, 
PSC, RD 

155,121 145,000 FY08,Q2 FY09,Q1 FY09,Q1 FY10,Q4 FY11,Q1

Project underway: Prospectus 
Being Prepared by GSA's Great 
Lakes Region (5).  No OMB/ 
Congressional Approval yet. Est. 
Award 10/24/2008.

Philadelphia, 
PA

GS-03B-70047, 
GS-03B-01338 PSC

ACF, CMS, 
FOH, 
HRSA, 
ITSC, OCR, 
OGC, OIG, 
ORHA, 
PSC, RD 

122,358 122,358 N/A FY08,Q3 FY08,Q3 FY08,Q3 FY08,Q3

Project underday:  GSA Lease 
RENEWAL for the HHS  
Regional Administrators Office 
(HHS Region III) located in The 
Public Ledger Building, 150 S. 
Independence Mall West, 
Philadelphia, PA  19106-3499.  

NIH Total
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Ramp 
Goal OPDIV Milestone

Due 
Date 
Qtr

Due 
Date 
FY

2 CDC Continue CDC participation in HHS Tiger Team and Working Groups 1Q 2008

Table #6  OPDIV Milestones
FY 2008 Update – 3-Year Rolling Timeline

(FY 2008 – FY2010)

2 PSC Dallas, Texas:  Ongoing construction of the Annex Building, 1302 Wood Street, Dallas, TX.  Multiple Federal 
tenants (SSA and HHS) in Region 6.  Construction Complete. 3Q 2008

4 CDC Complete Facility Condition Assessments and Asset Business Plans, and input into IFMS for high value/high risk 
assets 4Q 2008

1 CDC Complete BFO Phase I Human Capital Plan 4Q 2008

4 FDA

Award the Utility Energy Services Contracts (UESCs) and Energy Savings Performance Contracts (ESPCs) at 
FDA's Dauphin Island, AL; San Juan, PR; Irvine, CA; Atlanta, GA and Winchester, MA sites to improve energy 
efficiency as well as correct energy-related deficiencies that will improve the FCI score of various constructed 
assets at each site.

4Q 2008

2 FDA
Actively participate in the HHS PMA Tiger Team as well as other HHS-level work groups related to real property
data management and key FRPC Performance Measures. 4Q 2008

5 NIH
Apply NIH project prioritization model and approval process to FY2009 R&I IC renovation project requests 
determining those projects that will be funded with FY2009 R&I funds. 4Q 2008

2 NIH NIH will submit its FY 2009 budget submissions to HHS addressing real property management improvement 
goals and incorporating FRPC performance targets into FPAAs by August 15th. 4Q 2008

2 PSC

Rockville, Maryland:  Lease Award of GSA Prospectus for HHS Parklawn Building Replacement lease (5600 
Fishers Lane, Rockville MD 20857) estimated 9/15/08.  Federal law requires that space requirements under 
federal leases be competed in order to obtain the best value, and fair and reasonable prices.  The Department 
requires all HHS Office and related Space requirements adhere to the HHS policy on maximum individual office 
sizes and that they not exceed those standards.  This policy is consistent with current design and construction 
trends in modern office buildings that call for large open floor plans and space configurations that provide for 
efficient and flexible workspace planning (improved space utilization).

4Q 2008

2 IHS Health Center Fort Yuma, CA; Replacement of the wood frame hospital.  Begin design. 1Q 2009
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