POINT OF SALE Weekly Report – March 12, 2001

I. Verification/Certification Status 

a. Outpatient 6.0, Patch 3: Edgar Moore has completed his review and editing of the Outpatient Pharmacy Point of Sale and other package enhancements including the Installation Note File.  Both of these files have been installed at Reno, Oklahoma.  If no problems are reported, the files will be forwarded to verification by this week.   After the software is verified, it will be released as Outpatient version 6.0 Patch 3.  

b. Point of Sale software: Changes requested by Verification have been completed and turned back in to Verification.

c. Documentation: David will be updating the Installation manual.  The Requirements section needs to match those listed in the Requirements section of the Tech manual.  Helene will contact Joan about other documentation requirements.

II. Alpha/Beta Site Reports

· Updated Point of Sale Software has been loaded at all alpha sites.

· Alpha sites need to load Registration Version 6.0 Patch 11 (allows addition of person code).  Jim McCain and David Slauenwhite will check to make sure this will not impact the Point of Sale Software.

Alaska Native Medical Center: Now running latest version of Point of Sale.

Santa Fe: Is running on the T1 line; have collected $100,000 so far, which includes back billing to the end of September.  The posting process is working but is time consuming.

Taos:  Now operational/live. Back billing is almost completed.  Brought in $34,721.76 for November 2000 to February 2001.  Back billing for the first week in March is in progress.  Will be switching from the modem to the T1 line after the back billing is complete.

Pawhuska: Business office is posting payments to the Accounts Receivable (A/R) package.

Beta Sites are: 

· Siletz Community Health Center, Oregon

· Phoenix Indian Medical Center, Arizona

· Santa Clara Indian Health Center, New Mexico

· Rapid City Indian Hospital, South Dakota

Beta Sites are in the process of obtaining and completing Beta Site Agreements.  Al Toya (ITSC) is coordinating this process. 

By the next meeting beta sites will be working on:

· Processing purchase order to WebMD (Envoy) for Terminal ID number.

· Send names of private insurances companies to be used to Pam.

· Load Registration Version 6 Patch 11 (allows addition of person code)

III. Third Party Billing/Accounts Receivable

Art Gonzalez will be coordinating the requested changes to the software that will allow a claim (payable) to be created, auto-approved in the Third Party and Billing package and update the Accounts Receivable package.  At this time, the claim is generated in the Point of Sale software and once a claim is determined to be payable, the A/R package is updated.  Alpha sites are currently posting payments.  

IV. TCP/IP – T1 line: We are developing a process for sites to connect to the T1 line on rollout.  The process can also be used for sites to convert from NDC to WebMD.  

V. Electronic Formats – no changes
VI. Patient Medication Information: Edgar Moore is currently working on getting this out to sites.  It should be available in a few weeks. 

VII. Training – next training is scheduled for April 3, 2001.  The ITSC is in the process of setting up a Point of Sale Patient Database to use for training purposes.
VIII. Future Enhancements

Art Gonzalez will be coordinating the following future enhancements:

· 3P/AR package changes

· Electronic Formats – still waiting to have sites test the ones already developed; will continue to prioritize and add others.

· COB/split bills

· NCPDP version 5.1 – deadline for completion is October 16, 2002.

RPMS enhancement: Separating Drug File between sites

