POINT OF SALE Weekly Report – March 28, 2001

I. Verification/Certification Status

a. Outpatient 6.0, Patch 3: Edgar Moore reported that Patch 3 has passed all checks in Verification.  It will be sent to and installed at beta sites when the Point of Sale package has been cleared.  Active alpha sites can receive Patch 3 this week.

b. Point of Sale software: Verification (ITSC) has requested changes.  David will make the changes over the next two weeks and resubmit to Verification.

c. Documentation: Joan is in the final stages of making changes to the documentation.  It will remain in draft form through beta testing.

II. Alpha/Beta Site Reports

· Alpha sites need to load Registration Version 6.0 Patch 11 (allows addition of person code).  Patrick will load at Pawhuska and Wewoka.  Gail reported that the patch has already been loaded at Taos, Santa Fe and Santa Clara.  Parker already had the patch loaded.

Santa Fe: Is running on the T1 line. Edgar and Al will coordinate with Ross the installation of Outpatient Pharmacy v6.0 Patch 3 this week.  Patrick will assist.

Taos:  Gail will be switching from the modem to the T1 line this week.  Gail will check to with the Business office to get feedback on the posting process.  Patch 3 will also be loaded this week.

Pawhuska: Testing the Patient Medication Information (PMI) patch this week.  

Beta Sites are: 

· Siletz Community Health Center, Oregon

· Phoenix Indian Medical Center, Arizona

· Santa Clara Indian Health Center, New Mexico

· Rapid City Indian Hospital, South Dakota

Al Toya (ITSC) is coordinating the Beta process.  To date, Rapid City, Santa Clara and Siletz have turned in their Beta Site Agreements.  Phoenix is still working on theirs.  Tentatively planning to load the software mid-April. 
Completion status of other preparations:

· Has Terminal ID#: Siletz

· Agreements with Payors: all beta sites.

· Registration Version 6 Patch 11: Santa Clara, Phoenix complete.

III. Third Party Billing/Accounts Receivable

Art Gonzalez will be meeting with Business Office representatives this week in Phoenix to discuss modifications to the Third Party Billing (3P) package.  Changes to improve the integration between Point of Sale and 3P/AR will also be discussed. 

IV. TCP/IP – T1 line: Connectivity is currently available at all alpha sites. Taos will be switching from the modem to T1 this week. We are developing a process for sites to connect to the T1 line on rollout.  The process can also be used for sites to convert from NDC to WebMD.  

V. Electronic Formats – no changes
VI. Patient Medication Information: Edgar has finished writing the routines to enable the IHS to use the First Data Bank information with RPMS software.  The patch has been loaded at Pawhuska for testing.  After testing and verification, PMI will be released as a patch. 
VII. Training – The Portland training is scheduled for April 3, 2001.  A Point of Sale Patient Database has just been completed to use for training purposes.  It will be used at the Portland training and will then be available for training purposes.
VIII. Future Enhancements

Art Gonzalez will be coordinating the following future enhancements:

· 3P/AR package changes

· Electronic Formats – still waiting to have sites test the ones already developed; will continue to prioritize and add others.

· COB/split bills

· NCPDP version 5.1 – deadline for completion is October 16, 2002.

RPMS enhancements: 

· Separating Drug File between sites

· Barcoding NDC/Drug

· AWP monthly updates

