	MH/SS v3.0 Estimated Labor	or for one year, assum	ing 50 sites						
	Function	skill	est time	unit	hours	# and ty	ype of events	Total hours	FTE
Inst	l tallation								
	Help desk support for remote								
	install on RPMS server	technical	0.5	day	4	50	sites	200	
Sul	ototal Hours per site installation				4			200	0.11
МН	/SS Training (includes technical t	roubleshooting and develo	pment of traini	ng matei	rials)				
	Development of training materials	CMI analyst	10	day	8			80	
	Preparation and logistics	Management analyst		day	12	50	sessions	600	
	Room set up	Technical trainer #1	1	day	8	50	sessions	400	
	Classroom training sessions	Technical trainer #1		day	16	50	sessions	800	
		Technical trainer #2	2	day	16	50	sessions	800	
	Travel for training staff			day	8	50	sessions	400	
	Followup/troubleshooting after								
	training		2	day	16	50	sessions	800	
Sul	total Hours per training session				76	50	sessions	3,800	2.04
Use	er Support								
	ITSC Support Center triage	Support Center staff	0.1	yr	208	1	yr ongoing	208	0.11
	Technical User Support	Technical	0.1	vr	208	1	yr ongoing	208	0.11
	Clinical End User Support	Clinician	0.1		208		yr ongoing	208	0.11
	Patch/bug fix Support	Developer	0.1		208		yr ongoing	208	0.11
Sul	total Hours per year for End Use	r Support			832	1	year ongoing	832	0.45
Pro	ject Coordination/Management								
	Project Coordinator	Management Analyst	0.3	3 mths	141	1	yr ongoing	141	
Sul	ototal Hours per year for Overall F	Project Management			141	1	yr ongoing	141	0.08
TΩ	TAL HOURS							4,973	2.67

PCC+ Estimated Labor for FY03 Page 1 of 2

O
Comments
one time cost to develop training materials
2 day training sessions. 1 day * 2 people
1 day * 2 people
assumes 20 hours per week 52 weeks annually
CMI

PCC+ Estimated Labor for FY03 Page 2 of 2