



Load Status Summary as of July 23, 2004

The initial data load for the national data warehouse continues to progress on schedule. We are in various stages of processing Tucson, Phoenix, Billings, and Albuquerque, and will begin Bemidji and Portland over the next two weeks.

All Tucson Patient Registration and PCC data have been received by the NDW. Since Tucson is our Beta Test Area we have processed and re-processed the extracts to insure both the data and the process are correct.

Processing Phoenix's data uncovered an issue that got us off to a slow start. *(For more information, see the issues paper titled [Multiple Facilities per Extract](#) posted on the ISC Notebook page.)* Phoenix's load schedule has been adjusted and shows there will be no impact to the schedule overall. NDW has received data from 5 of the 15 facilities to date.

Billings has begun transmitting data to the NDW as scheduled. Albuquerque is expected to send data this week. Bemidji and Portland have been contacted and are working with the NDW to refine their respective load schedules.

Note: The load schedule has been available since the ISC conference call in August 2003, and has been published on this web site since December 2003. We have made some changes to the schedule based on the feedback we have received. (For more details about the schedule click on the document titled [Load Schedule](#) located on the ISC Notebook page.)