



DW1 Timeline

- Began final initial data load on April 2004
- Integrated step-wise loading and testing over 9-10 months
- Include historical load of data (encounters dated October 1, 2000 to present)
- Run in parallel with current production systems (NPIRS & ORYX) until testing complete
- Legacy systems will be used for
 - FY 2004 WL/UP reports
 - ORYX reports through the April 30, 2005 report
 - All other production reports through Spring 2005
- NDW1 will be used for
 - FY 2005 WL/UP reports
 - July 31, 2005 ORYX reports
 - Other production reports starting mid summer 2005