



Month*	Major Agency Activity
March	<ul style="list-style-type: none"> <li>Internal Planning</li> <li>Publish DTLL/DUIOLL – <b>March 31, 2021</b></li> </ul>
April	<ul style="list-style-type: none"> <li>Learning Session</li> <li>All Tribes Call</li> <li>Virtual Consultation/Confer Session</li> <li>Virtual Listening Session</li> </ul>
May	<ul style="list-style-type: none"> <li>All Tribes Call</li> <li>Virtual Listening Sessions</li> </ul>
June	<ul style="list-style-type: none"> <li>Consultation/Confer Closes – <b>June 1, 2021</b></li> <li>Reconcile and Debrief Consultation/Confer Comments</li> <li>Develop Final Recommendations</li> </ul>
July	<ul style="list-style-type: none"> <li>Publish Final Recommendations</li> <li>Close Out Consultation/Confer</li> <li>Prepare to Spend Funding</li> </ul>
August/ September	<ul style="list-style-type: none"> <li>Prepare and Announce Funding Notice</li> <li>Open Application Timeframe</li> </ul>
October/ November	<ul style="list-style-type: none"> <li>Open Application Timeframe</li> </ul>
December/ January	<ul style="list-style-type: none"> <li>Review Applications</li> <li>Award Funding</li> </ul>

\*Schedule subject to change