

**Data Quality Action Team  
Status Report - February 15, 2002**

- **Data Warehouse (PDW)/Marts:** Registration data reloaded last week initially tested and looked good. Problem with diagnostic log files, also reported by Sprint, temporarily fixed. Problem found with new logic for encounter data loads fixed. Loading of test data file identified several problems now in process of being corrected. Will retest over next several days. IBM investigating slow load rates. SAS registration field content reports completed. Encounter field content reports 75% complete and on hold until linking logic implemented in database. Web server configuration complete. SAS returns week of 02/19. Invitations sent and arrangements underway for DW Midstream Review Meeting scheduled for 4/3.
- **Data Issues:** Work continues on dental data issues and production of regular audit reports. Work on remaining identified data issues scheduled to resume at end of February following completion of Statistical Officer work on FY01 User Pop reports.
- **Export Monitoring Project:** Task order for proposed changes to PCC record sent to outside vendor and awaiting response. Anticipate completion of contractual arrangements in next two weeks. Will schedule a technical meeting immediately upon completion of those arrangements.
- **Reporting:** Briefing held with selected NPIRS staff on procedures for running Vality matching process, troubleshooting known potential problems, and reporting results. Documentation of shell scripting also provided. Working with individual Statistical Officers on clarifying of unduplication process.
- **NPIRS Access:** Team still awaiting signature approval and distribution of the Access and Use document by OPH. In the meantime, requests for release of data outside of IHS being handled on individual basis with data owners.

**Note:** Presentation given at the IHLC meeting early in week of 2/11.