Phoenix Indian Medical Center Northeast ACC

DES Project Manager................. Paul Geisert, PE / Dwight Packer, PE
Location ... Scottsdale AZ

Area OffiCe ..o Phoenix Area

Tribe(s) Served........cocconecemerucnes Salt River Pima-Maricopa Indian Community
Design Start.......ccceveveeneerneeens July 2017 (est)

Const. Start......ccevcncnccecnnees TBD

Const. Completion.......ccoeceue.... TBD

SIZErerereee e 197,000 square feet

Contract TYpe ...c.veeveeeeereeereeerennne Direct Federal / (Design/Build)

Architect. ... TBD

Prime Contractor.........ceceecuneee. TBD

Energy Efficiency.....cooevevunneene. TBD

LEED Certification.......ccccouunuunee. Will be designed and constructed to achieve LEED v4 Gold

Certification.
Sustainable Design Features (Planned):
e TBD

Services Programmed for New Facility: Community Health, Diabetes, Emergency Medical
Services, Pediatrics Clinic, Podiatry, Teleheath, Transportation, WCINP, Audiology, Dental, Eye
Care, Diagnostic Imaging, Laboratory, Pharmacy Rehabilitation Services, Behavioral Health,
Environmental health, Health Education, Public Health Nursing, Public Health Nutrition, and
Wellness Center.

Design Concept: TBD

Data Current as of: February 2017



